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1. SUMMARY PROJECT DESCRIPTION 

 
1.1     Introduction 

 

The U. S. Agency for International Development’s (USAID) 

‘Engineering Services for Rural Roads Rehabilitation (ES3R)’ was 

awarded to Camp Dresser McKee International (CDM) under the 

following USAID contract number: EDH-I-00-08-00023 and task order 

AID-669-TO-13-00002 which records the period of performance as 8 

October 2013 to 20 October 2015. The project was later amended by 

modification to extend the performance period to April 2016. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, aiming to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-

to-market roads to support the following: 

 

 USAID /Liberia FTF program Food and Enterprise Development 

(FED), 

 Capacity development for routine maintenance systems within 

the Government of Liberia (GOL), 

 Capacity development of Ministry of Public Works (MPW) rural 

roads engineers and local A & E firms, 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2      Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism, which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 

rehabilitation of a total of 83.5 kilometers farm-to-market roads in 

Bong, Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 

kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand 

Bassa counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 

capable of providing oversight for road rehabilitation activities by 

2015. 
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2. QUARTERLY OVERVIEW 
 

This is the fourth quarterly progress report to be presented for Year 2 of 

the project. This report details the work plan for the execution of remaining 

project activities for the three components through completion of the 

project. The request to USAID to amend the contract with accompanying 

financial implications included a change in original scope of work in 

connection with the addition of 75 kilometers of construction oversight 

(through fourth calendar quarter 2015) and inclusion of a structural 

designing team for 14 bridges with spans greater than 10 meters. 

Component 3 for capacity development of the five pre-qualified firms 

completed in the last month of the reporting period with a workshop to the 

principals of the five engineering firms, and the completion of the on-the 

job-training for five junior engineers exposed to the construction sites and 

design field activities. 

 

2.1 Quarter 4 Year 2 Highlights Summary 

The table below summarizes key events undertaken (by month) in the 

operations of the project. Items of importance are detailed in the following 

table. 

Date Description Comment 

 JULY  

July 6, 13, 20 
27, 2015 

Submittal of weekly  updates 
To USAID Liberia 

July 10, 2015 Arrival of Mr. Javed Sultan to replace COP 
during personal holiday time  

 
To USAID Liberia 

July 12, 2015 Meeting with MPW Deputy Minister 
Jackson Paye on road design at Nimba 
County 

Deputy MPW & 
ES3R team 
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July 14, 2015 Submittal of Quarterly Report for April-
June To USAID/Liberia 

Jul 16, 2015 Project site meeting 
USAID COR 

July 16, 2015 Inauguration of Bong County road links in 
Phase  I 

Deputy USAID 
Mission Director- 

July 17, 2015 COP vacation leave commenced and 
demobilization of the ETL 

To USAID/Liberia 

July 17, 2015 Approval of Contract Modification 4  From USAID, to 
CDM 

July 28, 2015 Return of COP from leave to Monrovia 
County 

ES3R Team 

July 1 thru 2, 
2015 

Monthly site inspection and progress 
meetings in the Counties  

USAID COR, ES3R 
team and 
contractor along 
with local MPW 

 

 

 

Date Description Comment 

 AUGUST  

August 1, 
2015 

Arrival of the Bridge Design Team Leader 
To USAID/Liberia 

August 3, 10, 
17, 2015 

Submittal of weekly  updates 
To USAID Liberia 

August 4, 
2015 

Quarterly Rural Infrastructure Meeting with 
MPW  and other stakeholders 

USAID COR, 
Deputy Minister 
of MPW & CDM 

August 22  & 
24, 2015 

Submittal of weekly  updates 
To USAID Liberia 
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August 12, 
2015 

ETL and Nimba FTL proceeded on vacation leave 
respectively 

To USAID/Liberia 

August 16, 
2015 

Commencement of road, bridge and culvert 
design in Voinjama, Banga and Ganta 

ES3R team 

August 25, 
2015 

Start of workshop on Business Development for 
the Five A&E firms’ principals and managers  

To  Five A&E 
firms  

August 31, 
2015 

Conclusion of the on-the job training for the Five 
A&E engineers 

To USAID/Liberia 

August 31, 
2015 

Submittal of weekly updates 
To USAID/Liberia 

 

DATE Description Comment 

 September  

Sep 7, 14, 21 
& 28, 2015 

Submittal of weekly  updates 
To USAID Liberia 

Sep 18, 2015 Meeting with all the ES3R field and project 
office staff on Anti-corruption and bribery in 
Bong County 

ES3R Team 

Sep 18, 2015 Meeting at Bong County on road, culverts and 
bridge design with FTLs and Acting ETL 

ES3R Team 

Sep 24, 2015 Meeting with USAID COR for bridge design 
status 

USAID 

Sep 30, 2015 ES3R Internal meeting with field and project 
office staff for standardization in Bid Documents 
when design is submitted to USAID 

ES3R Team  

Sep 24, 2015 Reception of Dr. Anthony Chan at US Embassy 
House as new USAID Mission Director to Liberia  

USAID 

Sep 30, 2015 Courtesy visit to the ES3R Project Office of the 
new USAID Mission Director   

USAID 
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2.2         Quarter 4 Details of Highlights 
 

2.2.1  EVD Crisis in Liberia 

On 23 April, 2015, the Government of Liberia declared Liberia as 

Ebola free; this announcement significantly boosted the spirit of the 

population in the Country and in the project sites. 

Even so, the Ebola Task Force Teams recommended a continued 

screening and vigilance at the Gbanga-Voinjama Road which 

connects Bong and Lofa Counties running parallel to the border line 

with Guinea. Within the borders of neighboring countries some cases 

of EVD are still registered during the reporting period.   

Unexpectedly in the prior reporting quarter (June), three new cases 

of Ebola became known at Margibi County, with one resulting in a 

fatality. Reasons remain still unknown as to this cause of this flareup.  

As a precautionary measure and continued significance of health and 

safety monitoring, , the ES3R project continues to enforce the 

medical screening procedures at the project office located at the 

premises of the Ministry of Works in Monrovia, as well as the site 

offices in Lofa, Nimba and Bong.  The ES3R team continued to 

maintain a  a  watchful stance during the prior quarter and is on alert 

for any adverse situation that may arise. The project team is  

prepared to take appropriate actions in order to protect project 

personnel in accordance with the established Health and Safety Plan. 
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2.2.2   Progress Meetings with USAID 
 

Periodic meetings were held between the ES3R team and with the 

USAID Contracting Officer Representative (COR) at the project office 

in Monrovia as well as in the field sites.  

2.2.3 Project Deliverables and Documentation 

 

  Table of ES3R Communication Documents and Letters 
 

 
Communication 

Date Detail 
From To 

USAID CDM July 9, 
2015 

Review of 21st Contractor IPC 

USAID CDM July 10, 
2015 

Information on inauguration of Bong 
road Links –Phase I 

USAID CDM July 13, 
2015 

Requesting to get confirmed list of 
guests to attend to Bong County 
road links’ inauguration 

USAID CDM July 13, 
2015 

Information on timing of 
inauguration at Bong 

USAID CDM July 15, 
2015 

Request to include in field 
topographic survey of Nimba County 
upon request from MPW 

USAID CDM July 17, 
2015 

Approval from USAID to include 
Indicators as suggested by LMEP 

USAID CDM Aug 11, 
2015 

Request for follow-up of various 
issues discussed in Banga meeting 

USAID CDM Aug 13, 
2015 

Suggestion from USAID to get the 
Five A&E firms junior engineer to 
make a presentation on the on-the 
job-learning 

CDM USAID Aug 21, 
2015 

Information provided to USAID on 
temporary field staff arrangement 
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due to vacation of one FTL and the 
ETL 

USAID CDM Aug 26, 
2015 

Request for travel approval for 
Roberta Talmage, for Capacity 
Building Workshops in Monrovia 

USAID CDM Aug 26, 
2015 

Information that USAID Mission 
Dep. Director would attend to the 
closure of Component 3 at Mamba 
Point Hotel 

CDM USAID Aug 26, 
2015 

Briefing USAID on first day of 
activities of workshop on Roads to 
Business Development 

CDM USAID Aug 27, 
2015 

Confirmation to USAID that there 
might be full attendance of the five 
A&E firms for the closure of 
Workshop 

CDM USAID Sep 1, 
2015 
 

Notification to USAID COR on timing 
for Capacity Development’s 
workshop closure 

CDM USAID Sep 3, 
2015 
 

Confirmation to USAID on 
presentation of the Five A&E 
engineers’ presentation at the 
workshop closure on Sep 4 

CDM USAID Sep 7, 
2015 
 

No objection to SSF IPC No. 1 

CDM USAID Sep 16,  
2015 
 

Information to USAID that Meeting 
on Anti-corruption and bribery 
would be conducted by CDM COP in 
Banga on Sep 18, 2015 

CDM USAID Sep 24, 
2015 
 

Information on dates for progress 
review and road inspection at Nimba 
and Bong County 

CDM USAID Sep 25, 
2015 

Informing USAID that on Oct 12 the 
joint design review workshop would 
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The above Table of Documents and Letters are identified in 

chronological order with those communications of particular 

relevance to the progression of Works on the ES3R project during the 

reporting period noted. 

2.2.4 Field Visits to Counties Sites 

USAID Contracting Officer Representative (COR) and ES3R Team 

visited the construction sites in Nimba and Bong counties towards 

the tail end of September for the Quarterly site inspections and 

progress meetings. In addition, a site visit to Johnston road link in 

Lofa County took place for review and issuance of substantial 

completion of SSF’s works as well as the  handover of the new road 

link under modification to contractor.  

take place at Mamba Point Hotel on 
one day 

USAID CDM Sep 28, 
2015 

Requesting to organize a meeting at 
high level for SSF and ES3R team to 
discuss the reasons why SSF have 
paralyzed all construction works at 
Lofa County 

CDM USAID Sep 28, 
2015 

Explaining USAID that ES3R team 
was analyzing the impact on work 
program for suspension of works 
and notifying USAID that meeting 
had been set  

CDM USAID Sep 29, 
2015 

Confirming participation of SSF 
General Manager and Dep. Project 
Manager to meeting scheduled for 
Oct 1 at MPW premises  

 



 

 

 
 

ES3R Quarterly Report – September 2015 
15 

 

The ES3R project will continue to provide oversight on these new 

packages until or around Oct-Dec 2015 under the Contract 

Modification 4, at which time we understand that a separate project 

will assume construction oversight.   

         
 

2.2.5 Design of Roadway, Box Culvert and Bridge Works 

The topographical survey, condition survey and intervention 
selection of all project roads in the four counties completed during 
the reporting quarter. Data entry was likewise completed and 
analysis and design of road links commenced. 
 
Similarly, field survey of all 33 box culverts and 14 bridges was also 

completed. Data entry analysis and designs subsequently 

commenced. 

 The completed surveyed roads total of 393.6 km is detailed by 

coounty in the below table.  

 

 

 Length of Road Links Surveyed 

County Road length (km) 

Bong 57.8 

Grand Bassa 139.3 

Lofa 105.5 

Nimba 91.0 

Total 393.6 

 

In addition to the above table, 75km  of completed design package 

was delivered in October 2015 to USAID and is added for a total of 

468km.  The previously submitted 75 km’s are now under 

construction in Phase –II allotted to the original contracts in Bong, 

Nimba and Lofa.  
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2.2.6 Revised Work Plan 
 

A revised work plan was presented to the USAID COR and other 

officers involved in ES3R project on 26 February 2015, and later 

resubmitted on 27 March after incorporation of comments by USAID 

(17 March 2015).   That document included a narrative statement 

with a revised approach and strategy to complete the remaining 

activities and components. This work plan considered the impact of 

the EVD crisis, an additional 75-km of construction oversight, and 

induction of a structural team, as well as incorporation of additional 

capacity building and training within the Ministry of Public Works, 

and their logistical support with rented vehicles. During the reporting 

period execution of this work plan continued.   

 

Project Management still intends to  have draft designs for most of 

the road links, box culverts and all large bridge structures completed 

by December 2015 or January 2016. This approach accommodates 

that several key positions are schedule to close and demobilize by 

year end.   
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3. PROJECT OBJECTIVES PROGRESS 
   

Objective 1 – Construction Oversight 

 

As of the end of September 2015, the general progress of each of the 

contracts is summarized as follows: 

Description 
Bong, 

Westwood 
Corp 

Lofa, SSF 
Nimba, 21st 

Century 

Contract Award, initial scope 22 Jan 2014 27 Jan 2014 22 Jan 2014 

Award modification scope 7 April 2015  7 April 2015 

Contract period completion, 
initial scope 

16 months 16 months 16 months 

Maintenance and defects liability 
period, initial scope 

8 months 8 months 8 months 

Modification scope to complete 12 months 12 months 15 months 

Maintenance and defects liability 
period, modification scope 

8 months 6 months 8 months 

Extension of time due to EVD  3 months  

Time Elapsed to date, initial 
scope 

101% Completed Completed  

Time elapsed, modification 
scope 

33% 17% 33% 

Completion date for 
construction, initial scope 

22 May 2015 27 Aug 2015 26 Aug 2015 

Completion date for 
construction, modification 

6 April 2016 - 6 April 2016 

Overall Assessed Completion, %  May 2016- July 2016- May 2016- 

Initial Contract Value  
Modification scope 
Total (USD) 

1,895,141.86 
1,861,722 
3,756,864 

592,384 843,228.25 
2,183,507 
3,026,286 

Value of works certified to date, 
initial (USD)  
Modification scope (USD) 

1,138,663  
 

1,861,792 

578,706 
 

1,562,043 

556,530.49 
 

2,183,507 
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All three Contractors received modifications to their contracts in the 

prior reporting periods.   The initial 75 km of design delivered to 

USAID last October 2014 were allotted to ongoing contractors as 

Modifications to their original contracts: SSF, 15.2 km; Westwood, 

31.6 km; and 21st Century, 28.2 km. 

 

During the reporting quarter, all Contractors submitted requests for 

substantial completion inspection for their initial works scope. The 

roads links were inspected, a snag list prepared, and substantial 

completion certificates issued to Contractors at Lofa, Nimba and 

Bong.  

 

Seasonal rains became progressively more intense and frequent as 

the reporting period progressed. All Contractors were impeded as a 

consequence of seasonal rains and constructions work projgress has 

been delayed.  

 
 

Bong: 

Westwood was contracted in January 2014 for works in Bong County 

and scheduled for substantial completion by 22 May 2015. The initial 

scope was substantially completed in August 2015.  A Contract 

Modification was awarded on 7th April 2015. The new scope of work 

includes improvement of a total of 31.6 km on two roads, namely: 

Yaylota-Yendewoun road (14.1 km); and Gbondoi-Gbarnla (17 km). 

 
The modification scope of work was granted on the basis of a 
technical proposal that indicated the mobilization of additional 
technical staff and that the works/progress on the original scope not 
to be compromised. 
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To date the additional staff has been fully mobilized. The progress on 
the Gbondoi – Gbarnla road link includes site clearing works up to 
chainage 16+000; road formation up to chainage 6+800 and 
installation of RCP culverts at chainage 9+500, 9+840 (completed), 
chainage 12+225, and 12+425. Site clearing along Taylorta road was 
done at chainage 8+933. 
 
 
Nimba:  

The Contract for the initial scope of work was awarded to 21st 
Century on 22 January 2014 for a period of 16 months to be 
completed in May 2015. The contractor continued to be hampered 
by frequent equipment breakdowns and extended delays in the 
procurement of spare parts during the construction phase. Major 
cash flow constraints further impacted progress. Concreting works on 
Lea Bridge were completed.  The Contractor was judged to have 
completed the contracted initial scope works on 30 September 2015. 
After inspection the contractor was accordingly issued with a 
substantial completion certificate, including a snag list detailing the 
pending minor works. 
 
21st Century was awarded a contract modification on 6th April 2015 
on condition of immediate start of works and without compromise to 
the initial scope activities. The modification scope includes 
rehabilitation of: 
 
 Gogein – Zuaply – Doumpa Rod – 22.1 km 
 Garopa – Garwoumpa Road – 5.6 km 
 
By the end of the reporting period the progress on the modification 
scope of work was 15%. The contractor had fully mobilized on site 
and on-going works included site clearance (58%); heavy grading 
(4%); gravelling (10%); reshaping (100%); and culvert installation 
(25%). 
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The challenges reported by the contractor include: heavy rains that 
have hampered executing earthworks; and poor road access to 
Gogei-Doumpa-Zuaplay and Gaopa-Garwompa road sites also due to 
monsoon activity. 
 

 

Lofa: 

SSF was awarded Modification of Contract in July 2015 due to a delay 

in SAM registration; works in phase –II started late compared to 21 

Century and Westwood Corporation.  Works at Johnston– Bulor 

Road, 15km road link is undergoing though quite slow due to the 

intensive seasonal rains in the construction area. 

The estimated physical works stans  at 9.2%. The primary activity 

performed during the reporting period  was site clearing executed for 

the entire road length. 

 

3.2 Objective 2 – Design and Contract Documents 

Road Design/Road Field Surveys 

The survey team completed survey and translating field data for all 

road links totaling to 393.6 km in the four counties. This is in addition 

to the already completed and submitted 75km package. The analysis 

of new data and designs commenced during the period under review. 

The status of designs in as summarized below. 
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Summary of Surveyed roads and design 

County Completed 
Survey (km) 

Design of strip 
maps (km) 

Prepare Tender 
Documents (%) 

Lofa 105.5 12.2 12 

Nimba 91.0 22.0 24 

Bong 57.8 0.0 0 

Grand Bassa 139.3 10.8 8 

Total 393.6 45.0 11 

` 

 

 

 

 

Details of the initially delivered design are shown in below table 

 

County District Road Link Road 
Classification 

Length 
km 

Bong Suokoko Gbondoi – 

Gbarnla 

Feeder 17.5 

Yealequelleh Taylorta 
Marionta – 
Nyan 
Yendewound 

Secondary 14.1 

Total 31.6 

Nimba Saclepea 

Mahn 

Gaopa 

Garwompa 

Secondary 5.575 
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3.3  Objective 3 – Training and Capacity Building 

A & E firm Trainees 

AE trainees were deployed to the construction sites in the Counties 

to participate for the planned on-the job training and  were exposed 

to various disciplines in construction oversight such as bridges, 

culverts, earthworks, revetment works and random checking of spots 

quality.  In addition, they participated in field surveys to include 

topographic, hydrological and geotechnical in preparation for road 

and culverts design.  The participation of the five engineers from the 

five Engineering Firms was active with intensive teaching-learning 

conducted by the ES3R Field Teams.  The trainees completed a period 

of 3-4 months counted from May 2015 until end of August. 

Continuous assessments of the mentor program were undertaken 

during the training period to monitor progress. All trainees  

demonstrated a very positive attitude and interest towards the 

program. 

Tapita Dounpa - 

Zuaplay 

Feeder 10.8 

  Gogein – 

Zuaplay 

Feeder 11.4 

Total 27.7 

Lofa Voinjama John’s Town 

Bulor 

Feeder 15.0 

Total 15.0 

Grand total 74.3 
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The selected trainees rotated field assignments to ensure maximum 

exposure to field work activities. 

All trainees presented a overall program presentation during the last 

workshop to their respective A&E firm management (September).  

During the same workshop, the final ES3R Capacity Building 

workshop on Business Development was held from 25 August to 

September 4.  

MPW Feeder Roads Engineers 

Four MPW Feeder Road Engineers have been temporarily assigned to 

the ES3R project to support the construction oversight and design 

packages. This approach is similar to the AE mentor program to 

promote skills transfer to local Liberians.   These four engineers are 

under training and assisting design works for roads, and culverts as 

well as providing assistance to construction oversight. 

Resident Engineers (REs) 

It is now considered that the REs in Bong, Nimba and Lofa are 

sufficiently acquainted with the survey process to manage day to day 

survey verification and construction oversight. 

We consider this advancement of RE capabilities, gained through 

work on the project to be a significant accomplishment. This 

knowledge transfer is in line with our capacity building objectives 

established at the beginning of the project.  

Site Inspectors (SIs) 

With the promotion of Bong RE to FTL, the site inspector of works 

has been automatically elevated to the post of RE as envisaged in 

Inception Report.  Mentoring of the promoted RE has been  intensive 
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and  successful taking into consideration that he has been in the 

same team from inception. 

 

3.4 Performance Management Plan - PIRS 

The Performance Indicator Reference Sheets (PIRS) related to the progress 

of the ES3R project are included in Annex B of this document. 
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4.    PROJECT CHALLENGES 

The following items have been encountered during the course of the project 

and pose challenges to the ES3R team and project: 

Challenge / Issue Mitigation / Resolution 

All contractors are struggling with the 

design / build contract model, thus 

require much support in preparation 

of submittals.  

ES3R has to offer additional time of 

support to contractors in order that 

compliance be achieved and progress 

achieved.  

The lack of capability of local 

contractors required that excessive 

time spent by FTL’s in guidance and 

mentoring process. 

ES3R must strike a balance between 

formal mentoring of contractors and 

progression of survey and design 

works required. 

MPW Specification contained in 

Feeder Roads Manual is inconsistent 

with USAID/Liberia conditions of 

contract. 

A modified Specification is now 

consistent with conditions of contract. 

Prior to next solicitations.  
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5.  WORK PLAN FOR NEXT QUARTER 

Field teams are in place in the three working counties for construction 

oversight and design with overall coordination of the Engineering Team 

Leader and Chief of Party. 
 

Objective 1: Construction Oversight 
 

All field teams will continue to provide construction oversight and 

mentoring of contractors during the defects Liability Period of the 

substantially completed 84-km package and on-going rehabilitation 75 km 

under the modification scope of work.  

 
 

Objective 2: Design and Contract Documents 
 

The ES3R team will continue with data analysis and design of road links, box 

culverts and bridges during the next quarter. Two teams will continue to 

design the Lofa/Nimba and Bong/Grand Bassa road links while the box 

culvert team and bridge team will continue to design the drainage structures 

and preparation of tender documents. It is anticipated that most of the draft 

designs, strip maps, drawings and tender documents will be in place by end 

of the upcoming quarter.  

 
 

Objective 3: Training and Capacity Building 

This Component of in the contract has been contractually completed at the 

time the last workshop facilitated by CDM (Sep 4, 2015). Evaluation and 

report have been also completed and will be inserted in Final report. 

 

The placement of MPW Feeder Roads Engineers with ES3R teams will 

continue in the coming quarter. It is understood that MPW engineers will be 

engaged with ES3R for 4 months effective July 2015. 
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6. FINANCIAL REPORT 

Financial Expenditures for the project to end of the quarter are shown in the 

below table:  

Row Labels Sum of RAW COST   TOTAL Cost 

01-Auto - A/P                   72359.35  72359.35 

01-Mileage - expense            16.81  16.81 

02-Entertainment - A/P          598.05  598.05 

03-Room - A/P                   126918.49  126918.49 

03-Room - expense               8688.3  8688.30 

04-Park, Toll, Taxi - A/P       39851.7  39851.70 

04-Park, Toll, Taxi - expense   141.36  141.36 

05-Prints - A/P                 216.6  216.60 

05-Prints - expense             87  87.00 

06-Supplies - A/P               194028.76  194028.76 

06-Supplies - expense           110  110.00 

07-Miscellaneous - A/P          136050.17  136050.17 

07-Miscellaneous - expense      1000.06  1000.06 

08-Telephone - A/P              9064  9064.00 

08-Telephone - expense          58  58.00 

09-Car Rental - A/P             1875  1875.00 

09-Car Rental - expense         350  350.00 

10-Air Fare - A/P               11669.02  11669.02 

10-Air Fare - expense           18718.4  18718.40 

11-Outside Professionals        2338436.68  2338436.68 

12-Computer - A/P               31898.2  31898.20 

19-Shipping, Postage - A/P      1284.49  1284.49 

24-Field Equipment - A/P        50750.7  50750.70 

26-Auto - expense               170  170.00 

28-Overnight Delivery - A/P     29.45  29.45 

30-Meals - A/P                  49438.21  49438.21 

30-Meals - expense              4841.78  199159.54 

45-Business Conference          75.3  75.30 

Labor                           105607.48 194317.76 299925.24 

Labor Local                     406780.94 748476.93 1155257.87 

Overseas Differential - ODC     61705.92  61705.92 

Overtime                        60.92  60.92    
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Grand Total 3672881.14  4737634.25 

  Fee @ 7.5% 355322.57 

  Inception to Date               
5,092,956.81  
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Year 2 Work Plan Narrative 

 

This section of the work plan narrative is composed of 3 sub-sections.  

1. Summary of activities undertaken since the submission of the Inception 

Report 

2. Balance of works remaining as of February 2015 

3. A strategy for the delivery of project outputs  

Each sub-section is further divided into component 1 and component 2. 

 

1. Summary of Activities March 14 – February 2015 

 

This section summarizes activities from the commencement of field works 

in March 2014 until February 2015. 

 

The illustration below indicates the geographic spread of the ES3R activities 

for the remainder of the project life. 

 

An inherent characteristic of field-based activities has and will continue to 

be long journey times and challenging road conditions. Figure 1 illustrates 

the range of the Project sites. 
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Figure 1. ES3R activities 

 

The ES3R field team structure proposed in the Inception Report is 

composed of 3 teams.  Each team is composed of three engineers, a Field 

Team Leader (TCN), a Senior Engineer (national), and a Site Inspector, 

(national). 

Field Team Leaders and Senior Engineers were mobilized and orientated by 

end of March.  
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1.1  Component 1. Construction Oversight 

Quality Assurance Contracting (March – July 2014) 

The contracting mechanism by USAID for the initial road improvement 

contracts was a ‘design and construct’ model. 

Contractor’s contracts indicated that ES3R provide ‘full time construction 

oversight’ and ‘on site mentoring’ to assist Contractor’s project 

management with its design submission and subsequent construction 

management.  

The ES3R contract states ‘periodic field missions’. 

The extra level of effort expended on ‘on site’ mentoring impacted the 

identification of 450 km of ‘road links for Component 2. 

 

1.2. Component 2 – Road Design 

This component can be divided in the 3 distinct activities 

1. Identification of 450 km of road links selected for detailed design 

2. Field surveys on each of the road links 

3. Detailed design of road links based on data collected in the field 

surveys. 
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Selection of Roads - (April – June 2014) 

ES3R devised a ‘road link’ selection tool based on a combination of cost 

effectiveness and socio- economic benefits. This replaced the Cost – Benefit 

Analysis suggested in the ES3R contract.  

The outputs are indicated in table 1 below. The table is extracted from the 

Prioritization Report submitted as a part of the October ’14 Design Report. 
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County 

Roads 

Under 

contract  

Rapid 

assessment 

survey  

Prioritiz

ation 

outputs 

Detailed Design of 

prioritized road links 

 
Jan '14 - 

Dec '15 

April’14 – 

May ‘14 June ‘14 

July’14 - 

Sept '14 

Oct '14 -

Sept '15 

Bong 49 261.6 88.3 31.6 56.7 

Nimba 21 302 117.4 27.7 89.2 

Lofa 14 199.2 120.7 15.0 105.3 

Grand 

Bassa 
0 239.4 

136.7 0 136.7 

 
84 km 

1002.2 km 

463.1 

km 74.3 km 

387.9 

km 

 

Table 1. Summary of Design outputs as envisaged July 2014 

 

Field surveys of prioritized road links (June – July 2014)  

Field surveys commenced as soon as the County prioritization workshop 

had been completed. 

Road Design of 74 km (August – October 2014) 

All teams were withdrawn from field activities (components 1 and 2) in 
early August as a consequence of EVD. Component 3 scheduled to 
commence in September 2014 was suspended. 
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A Design Report for 74.3 km was submitted on 25th October 2014. 

Table 2 below illustrates the composition of the Design Report. 

County District Road Link 
Road 
Classification 

Length 
km 

Large R.C. 
drainage 
structures 

Bong 

Suokoko Gbondoi – Gbarnla Feeder 17.5  

Yealequelleh Taylorta Marionta – 
Nyan Yendewound 

Secondary 14.1 3 

Total 31.6  

Nimba 

Saclepea Mahn Gaopa Garwompa Secondary 5.575  

Tapita Dounpa - Zuaplay Feeder 10.8 5 

  Gogein - Zuaplay Feeder 11.4  

Total 27.7  

Lofa 
Voinjama John’s Town Bulor Feeder 15.0 1 

Total 15.0  

Grand total 74.3 9 

 

Table 2. Breakdown of Design Report Submission Oct 2014 

 

Remodeling MPW standard documentation (August – October 2014) 

MPW has a set of Standard Documents, March 2012. These are composed 

of, standard drawings and technical specifications. These documents were 

to be used as the basis for all ES3R detailed designs.  



 

 

 
 

ES3R Quarterly Report – September 2015 
36 

 

However, it became apparent that the standard documents had never been 

utilized to previous projects so to measure its effective application. The 

documents possess significant inconsistencies and irregularities, such their 

usefulness limited. 

To rectify this deficiency ES3R undertook: 

a. Lobbying for MPW recognition of the limitations of current package 

of MPW standard documentation. 

b. Reworking all standard design drawings and construction details 

c. Reworking of Method of Measurement and Bill of Quantities 

d. Reworking and expanding on MPW’s Technical Specifications 

 

The 74.3 km design submission has been designed, quantified and 

presented using the remodeled standard documents.  

2.2  Road Design of the outstanding 387 km 

 Road Design in Clusters 

The prioritization workshops held in each of the four Counties generated a 

total of 386 km of road links. The road links vary in length from 8.6km – 

46.3km.  To facilitate ease of packaging the road links into suitable and 

convenient contract sizes, links have been grouped into clusters in each 

County.  

 

Lengths and geographical fragmentation of the Clusters varies.  
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The scope of work in the recommended range of cluster sizes permits large, 

medium and small road contractors with the opportunity to bid on 

tendered packages. Clusters can be combined or split as necessary. 

 

Box Culvert Design (35 nr) in 393 km 

During the rapid assessment, April May ’14, 35 multi-cell box culverts were 

provisionally identified as required within the 387 km. 

Each of these structures must be individually tailored to suit the river/road 

crossing point. The exact size and configuration of the structures can only 

be determined after detailed topographic and hydraulic surveys.  

 

Eight box culvert locations were surveyed and outputs assessed during the 

design of the 74.3 Km. Hydraulic assessments at these crossing points 

reveal the adjacent river systems to be complex with existing water 

crossing points determined by the construction of road embankments 

either side of the crossing point. Very few are natural courses.  Analysis of 

river characteristics required, to ascertain the optimum size, configuration 

and location of the new structure therefore requires considerable 

expertise. 
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Large Bridge Design (14 nr) in 467 km 

The rapid assessment identified 14 river crossing points that strongly 

indicate a bridge with a clear span exceeding 12m as an optimum crossing 

structure.  Such structures lie beyond the current scope of works. 

 

Detailed topographic and hydraulic assessment is needed before selecting a 

crossing structure.  

 

It is assumed for the purposes of this report that 14 bridges are required. 

 

2. Strategy for Delivering ES3R Project Outputs - March 15 – Feb 2016 

ES3R is proposing the following strategic resource allocation as the most 

efficient and effective means of project output delivery. 

The implementation of this plan will be undertaken in collaboration with 

MPW counterparts at the National and County level. 

Suggested Project Team Structure Revision 

ES3R is proposing 6 teams to undertake the balance of works between 

March 2015 and February 2016.  

This structure permits maximum specialization through the division of 

labor. This structure also permits A & E trainees involvement with a team 

whose activities focus on a specific topic i.e. road design, culvert design and 
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bridge design, and environmental mitigation as the trainees move from 

team to team. 

The proposed structure therefore produces greater productivity and 

concurrently creates a more coherent and focused training/learning 

environment. 

 

3.1. Component 1: Construction Oversight Team (March 2015– February 

2016) 84 km + 74.3 km 

The additional 75km designed during August – October has been prepared 

using the remodeled documentation.  

During the period March to June the ES3R field teams will therefore be 

overseeing two ‘road clusters’ in their respective Counties, the original 84 

km and the proposed 75 km. The additional works in all three Counties are 

remote from the original road links. 

Motorcycles are not considered suitable form of transport due to the long 

distance between the clusters.  Rented vehicles are proposed as site 

transport until such time as the original 84 km of road links are substantially 

complete. This is anticipated to be until the end of June 2015. 

Contractors are expected to work a 6-day week until rains in July/August 

become debilitating and severely impede progress.  Between March and 
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June it is proposed to have a 6-day working week and the SIs paid 

accordingly.  

It is expected that A & E firm trainees join the ES3R team during this active 

period. Field Team Leaders will be required to visit sites once a week to 

ensure contractual compliance and manage site progress meetings. 

 SIs will revert to a conventional 5-day working week, once contractors 

have reduced construction activities due to rains. 

USAID anticipate that its FRAMP program will be active between October 

and December 2015. It is anticipated that component 1 will be handed over 

during this transitional period. 

3.2. Component 2 Road Design 

Teams 2 & 3: Lofa and Nimba 196 km, Bong and Grand Bassa (194 km) 

March 2015 – February 2016 

 

March – July 2015 Field Surveys 

It is proposed that a single team undertake road designs for Lofa and 

Nimba. Likewise with the Bong and Grand Bassa Team, two counties 

covered by one team.  Productivity of the field surveys is linked to time 

available in dry season 2015.  This is assumed to be March – July. Trainees 

will be assigned to both teams during this period. 
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USAID has requested that MPW second 4 Feeder Road Engineers to ES3R 

for the balance of the project life. The engineers will supplement the road 

design teams.  It is envisaged that the MPW engineers be exposed to ES3R’s 

feeder road design methodology during field surveying April – July.  

The engineers will be allocated to each of the four ES3R teams: road and 

culvert survey x2, box culvert survey and the environmental/community 

team. 

Efforts are now underway identify, interview and sensitize selected 

candidates. 

With the benefit of a recent Component 3 workshop 12 – 14 March 2015, 

specifically focused on the role, relationships and responsibilities of 

mentors and mentees, ES3R is now more able to accurately predict and 

quantify time required for effective skill enhancement for the junior 

engineers from both MPW and private sector.  

The project will have 9 such engineers as from April 2015.  

To permit the anticipated LOE expended on skill transfer during the critical 

field survey period, April – July, ES3R proposes to mobilize a specialized 

survey firm. 

The survey firm will focus on topographic surveys needed for Grand Bassa, 

to a lesser extent Bong and proposed bridge sites. 
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While every effort will be made to substantially complete field surveying 

before the onset of the rainy season (the mobilization of the survey firm is 

intended to do just this), this cannot be guaranteed. The onset of early 

rains, road and bridge conditions and other unforeseen circumstances will 

ultimately determine survey outputs. 

However, it should be noted that while any delay will impact the design 

delivery schedule, it will not have any impact on the proposed F2MRR 

procurement program of road improvement contracts. It should be further 

noted that surveys for road links that are unavoidably postponed until after 

rainy season will benefit by capturing deterioration of the road link caused 

by the rainy season. 

Target outputs for field survey are 10 km/week/team. 

  

August 2015 – March 2016 – Detailed Design 

The teams move to Monrovia for the detailed design stage. Using Monrovia 

as the detailed design center offers MPW engineers the opportunity engage 

the design activities. A & E firm trainees will be exposed to the design 

process from data entry to contract packaging. 

Target outputs for detailed design are set at 8 km/week/team.   
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The level of detail of the 387 km designs is not anticipated being equal to 

the level included in the 74.3 km presented in the Design Report, October 

25, 2014, but still within he contractual frame.   

However; any omitted detail in the conceived contractual design may be 

easily generated/supplemented by Contractors with the support of an 

adequately qualified supervision team. 

In order to maintain the expected competence of the designs it is proposed 

that the teams continue to be managed by TCNs. 

 

Team 4: Box Culvert Design Team -  

 

Eight box culverts were designed for the 74. 3-km submission.   

A further 35 similar structures are anticipated.   

 

Engineering Field Survey 

Teams (teams 2, 3 & 4) 

 

Construction Oversight (team 

1) 

 

 ES3R’s 6 teams offer 5 

different feeder road 

related subjects,  

 Topographic surveying,  

 Contract documentation 

 Compliance testing and 

inspection 

 Quality control techniques 
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 Tacheometric surveying 

 Hydraulic surveying 

 Hydraulic assessment 

 Carriageway defect 

assessment 

 Engineering materials 

sampling and classifying 

 

 Site communications 

 Construction Site reporting 

 Monthly reporting 

 Monthly measurement 

activities 

 Stakeholder engagement at 

construction phase 

 

 
Environmental 
Management and 
Community Engagement 
(team 6) 

 

 
Detailed Design (teams 2, 
3, 4 and 6)  

 

 Developing an 
environmental 
management plan 

 Monitoring the plan 

 Managing the plan 

 Stakeholder 
engagement at the 
planning level 

 

 Intervention selection 

 Preparation of strip maps 

 Quantification of 
interventions 

 Preparation of detailed 
drawings 

 Preparation of Bills of 
Quantities 

 Unit Rate Analysis 
 

 

 
It is anticipated that by the end of each trainee’s exposure’s time to both 
field and office based activities each will have a fundamental 
comprehension of all aspects of the feeder road design process and 
construction oversight. 
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Institutional Training 

 

Capacity Building is considered here as one of the main types of Capacity 
Building efforts, along with human Capacity Building; both are closely inter-
related and complement each other.  
 
Institutional Capacity Building addresses the Capacity beyond the provision 
of education and training of professionals. It aims to enhance the capacity of 
governments, business, non-governmental groups and communities to plan 
and manage the coast efficiently and effectively.  
 
There are several dimensions regarding institutional development according 
to the desired level, such as for executives of the E & A Firms.  
 
TRG Workshops No. 1&2 were focused on field engineering strategies and 

on Institutional training held in the third week of March by TRG expert 

assisted by the ES3R team. 

The attendees to these Workshops with a duration of 3&4 days respectively, 

were addressed to junior engineers belonging to the E&E firms; and the 

second workshop, to owners/managers to whom were shown the different 

tools for identification of technical and administrative staff that in the near 

future may be able to prepare technical and financial proposals, 

management of resources human and materials for design and construction 

supervision of engineering works, stressing on the communication area. 

 

The trainees were also aided with the different management techniques to 

execute in a sound engineering way the management in consultancy 

contracts.  
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It has been noted that watercourse hydrology in the vicinity of ES3R Farm 

to Market roads is complex and analysis necessary to design robust and 

enduring structures requires experienced engineers. It is therefore 

proposed that a team led by a suitably qualified TCN be dedicated 

specifically to this activity. 

 

 

 

March – July 2015 field hydraulic and topographic Surveys 

Outputs for field survey works are linked to weather conditions; but, for the 

purposes of planning, it is anticipated that all structure sites are to be 

completed by July 2015.  

 

August 2015- March 2016 – Detailed Design 

Detailed design will take place in Monrovia project Office.  

Team 5: Bridges in Lofa, Nimba, Bong and Grand Bassa (March - 

December 2015) 

ES3R propose to engage the services of an experienced bridge design team. 

The key persons in the team are: qualified Bridge Engineer and an 

experienced auto-CAD Technician.  
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The Bridge Design Team will undertake:  

 Hydraulic assessment,  

 Materials investigation 

 Hydraulic design 

 Foundation design 

 Structural design of sub and super structure 

 Preparation of Bills of Quantities and cost estimates for each 

structure 

 

It is anticipated that 13 days are required for each structure, 5 days for field 

assessments and 8 for the design and quantification. 

 

The field works are scheduled to complete by end of the current dry 

season, with the assumed 6-day working weeks. 

 

Detailed design will take place in Monrovia. This arrangement offers similar 

advantages for A & E firm trainees to teams 2, 3 & 4. 

Team 6: Environmental Issues and Community Engagement 

The ES3R environmental specialist is programmed to visit the Project in April 

2015. She will assist the Project in identifying a suitable candidate for a full 

time position as Environmental/Community outreach Officer who will be 

properly trained and instructed to continue the environmental mitigation 

measures as part of the project.  
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The environmental Specialist will prepare a scope of work for the proposed 

new position and introduce and orientate the person regarding the 

Programmatic Environmental Assessment Report and Environmental 

Monitoring and Mitigation Plans as it pertains to the Project. 

The role of the Environmental/Community Consultation Officer is twofold:  

 Environmental Impact mitigation 

 Community Outreach 

The officer will support the field survey assessments, ensuring that design 

interventions are environmentally friendly, that potentially impacted eco 

systems adjacent to the road links are recorded and EMMPs formulated 

accordingly.  

The officer will ensure that roadside communities are sensitized regarding 

both road design surveys and future road improvement contracts. 

The environmental/community outreach officer will engage with traditional 

and administrative leaders ensuring that all beneficiary stakeholders are 

informed of and agree to roles and responsibilities of all implementing 

agencies. 

It is envisaged that trainees will be introduced to issues and mitigation 

measures as they relate to environmental impact and community 

engagement on road improvement activities. 
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3.3 Component 3, Capacity Building 

The 5 A & E firms selected in February 2014 have been contacted. All five 

have expressed their interest in continuing with the program.  

 

Technical Training 

After completion of Workshops mentioned in previous section, outputs 

were orientation, training agreements and a ‘on the job’ training schedule...  

ES3R field staff and A & E firm site engineers now have a competent 

understanding of the mentor/mentee relationship and the dedication 

required to realize meaningful and lasting skill development. 

 

Each A & E firm is allocated approximately 8 months; 4 months in all in-field 

activities (survey, road and culverts’ construction oversight, etc.) and, four 

of which months will be field based and the balance 4 months in the 

Monrovia design office. 
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION (ES3R) 
 

 

 

 

ANNEX B 

 

 

 

PERFORMANCE INDICATOR  

REFERENCE SHEETS 

Updated to the year 2015 
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PERFORMANCE INDICATOR REFERENCE SHEET FOR FIELD SURVEYS 

 

 

 

 

 

 

 

 

 

NOTES

BONG LOFA NIMBA

GRAND 

BASSA BONG LOFA NIMBA

GRAND 

BASSA

2013 0 0 0 0 0 0 0 0 Base Year

2014 31.6 15.4 28.2 0

Sub-total    

75.2Km

2015 57.8 105.5 91 139.3

Total for 

the four 

Counties in 

the year 

2015:         

393.6 Km.   

Grand 

total in 

the 

project:   

468.8 Km

150

300

YEAR

PROVISIONAL ACTUAL
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Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: N/A 

Name of Indicator: Length of Rehabilitated farm –to-market roads completed 

Geographic Focus: Bong, Lofa and Nimba 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s): 

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah 

Individual responsible for providing data to USAID: Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 83.5 0 Due to EVD, target not achieved 

2015 160* 83.5 Substantial completion by July 2015 

original 83.5 

2016 160 By new project  

THIS SHEET LAST UPDATED ON: JUNE 2015 
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*ES3R will provide technical and oversight support to Dec 2015 as requested by USAID in modification 4. 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Construction oversight provided for Local Contracts 

Name of Indicator: Length of road that has construction contract for rehabilitation awarded and in place 

Geographic Focus: Bong, Lofa and Nimba 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s): 

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah 

Individual responsible for providing data to USAID: Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0   

2014 83.5 83.5  
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2015 160 160 
Additional design packages have 
been awarded to current contractors. 

THIS SHEET LAST UPDATED ON: JUNE 2015 

 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Construction oversight provided for local contracts 

Name of Indicator: Length of roads inspected during construction 

Geographic Focus: Bong, Lofa and Nimba 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s): 

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah 

Individual responsible for providing data to USAID: Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 
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Year Target Actual Notes 

2013 0   

2014 83.5 83.5 Due to EVD, target not achieved 

2015 160 75 New Construction packages began June 2015 

THIS SHEET LAST UPDATED ON: JUNE 2015 

 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Engineering contract documentation produced 

Name of Indicator: Length of roads with complete engineering designs submitted to USAID/Liberia 

Geographic Focus: Bong, Lofa , Nimba and Grand Bassa 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  
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Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0   

2014 
75 75 

Due to EVD, original target 
(150) was not achieved 

2015 

270 45 

393 km of field survey by 

July 2015. Designs  
commenced in August 2015.  
Target not yet achieved due to 
extension in contract Mod. 
period 

2016 
348 - 

Expected by Y3, Q2 end – 

March 2016 

THIS SHEET LAST UPDATED ON: JUNE 2015 

 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Engineering contract documentation produced 

Name of Indicator: Bid documents prepared and submitted to USAID/Liberia 

Geographic Focus: Bong, Lofa ,Nimba and Grand Bassa 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Francisco Perez  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 
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Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2014 75 75 Due to EVD, target not achieved. 
Target has been rebase lined with 
new work plan. 

2015 270 0 Design commenced Aug 2015. 
Target not yet achieved due to 
extension in contract Mod. period 

2016 393 -  

THIS SHEET LAST UPDATED ON:JUNE 2015 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Survey for design completed 

Name of Indicator: Length of survey (windshield and instrument) conducted 

Geographic Focus: Bong, Lofa , Nimba and Grand Bassa 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Francisco Perez  

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 
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Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0   

2014 75 75 Due to EVD, original target 

(150) not achieved.  

2015 375 393 Survey ahead of revised work 
plan schedule. 

2016 0 0  

THIS SHEET LAST UPDATED ON: JUNE 2015 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Target roads determined 

Name of Indicator: Prioritized target roads for further design development based upon stakeholders needs 

and requirements 

Geographic Focus: Bong, Lofa , Nimba and Grand Bassa 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Kilometer  

Method of Calculation: Measure of length of roads 

Disaggregated by: None 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Driving along the roads 

Data Source:  Project sites 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  
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Individual responsible for providing data to USAID: Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: Regular Check 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0   

2014 150 450 Prioritization completed 

ahead of schedule 

2015 270 NA  

THIS SHEET LAST UPDATED ON: JUNE 2015 

 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result:  Selected local A&E firms trained 

Name of Indicator: Number of engineers and technical staffers from local A&E firms trained 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2016_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Number 

Method of Calculation: Training logs/Attendance registers 

Disaggregated by: Sex 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Signing attendance  

Data Source:  Project trainer 
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Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID: Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 10 10  (5 Firms/10 Trainees) 

2015 15 15 1 Engineers per firm plus two 

senior staff per firm 

THIS SHEET LAST UPDATED ON: JUNE 2015 

 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Selected local A&E firms trained  

Name of Indicator: Number of locals A&E firms with improved capabilities in the design and supervision 

of rural roads 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Number 

Method of Calculation: Registration/Training logs 

Disaggregated by: None 
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Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: By Registration 

Data Source:  Project trainer 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID:  Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period  

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 5 5 Continuous training 

2015 5 5 Training completed 

THIS SHEET LAST UPDATED ON: JUNE 2015 

 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Prequalification document submitted 

Name of Indicator: Develop evaluation criteria and conduct full assessment of available engineering sources. 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 

Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  
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Unit of Measure: Number 

Method of Calculation: Training logs/Attendance registers 

Disaggregated by: Sex 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Assessment  

Data Source:  Project trainer 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID:  Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 8 9 Firms reviewed with developed 
criteria 

2015 NA NA  

THIS SHEET LAST UPDATED ON:JUNE 2015 

 

 

Performance Indicator Reference Sheet 

Name of Development Objective: Ease of Access to Markets Facilitated 

Name of Intermediate Result: Local A&E firms identified 

Name of Indicator: Expression of interest evaluation completed for number of A&E firms 

Geographic Focus: Bong, Lofa, Nimba, Grand Bassa and Monrovia 
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Is this an Annual Report indicator?  No ___    Yes _Yes___, for Reporting Year(s) ____2013/2015_____ 

DESCRIPTION  

Precise Definition(s):  

Unit of Measure: Number 

Method of Calculation: Training logs/Attendance registers 

Disaggregated by: Sex 

Justification & Management Utility: Usefulness of Indicators  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method: Evaluation 

Data Source:  Project trainer 

Method of data acquisition by USAID: Reporting 

Frequency and timing of data acquisition by USAID: Annual  

Estimated cost of data acquisition: Included in project cost 

Individual responsible at USAID: David Wounuah  

Individual responsible for providing data to USAID:  Francisco Perez 

Location of Data Storage: PIDS 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any):  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessments:  N/A 

Procedures for Future Data Quality Assessments: N/A 

PLAN FOR DATA ANALYSIS, REVIEW, & REPORTING  

Data Analysis: Manual  

Presentation of Data: Tabulated 

Review of Data: End of training period 

Reporting of Data: Quarterly and Annual Report 

OTHER NOTES  

Notes on Baselines/Targets: Stipulated  

Other Notes: None 

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

2013 0 0  

2014 8 9 Firms 

2015 NA NA  

THIS SHEET LAST UPDATED ON: JUNE 2015 

 


